

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100210027-2

Office Memorandum • UNITED STATES GOVERNMENT

TO : Acting Chief, Industrial Division, ORR

DATE: 1 October 1959

FROM : Chief, Shipbuilding Branch, ORR

SUBJECT: I/SH Monthly Report for September 1959

(I/SH)

1. The status of Branch Projects is as follows:

✓ a. Project 35.1933.

USSR Shipbuilding Industry in Economic Region III.

25X1A9a

Responsible Analysts: [REDACTED]

Due Date to St/PR: 1 April 1960.

No work has been done on this project in recent months.

✓ b. Project 35.2090.

Methodology for Capability Estimates.

25X1A9a

Responsible Analysts: [REDACTED]

Due Date to St/PR: 1 October 1959. - no attention required

Work on this project is nearing completion.

✓ c. Project 35.2394.

Ruble Cost Estimate of USSR "W" Class Submarine.

Responsible Analyst: [REDACTED]

25X1A9a

Due Date to St/PR: 1 January 1960.

Revised draft has been submitted.

✓ d. Project 35.2499.

Submarine Construction at Komsomol'sk.

Responsible Analyst: [REDACTED]

25X1A9a

Due Date to St/PR: 1 January 1960.

Work continues on this project.

~~SECRET~~

~~SECRET~~

SUBJECT: I/SH Monthly Report for September 1959

✓ e. Project 35.2827.

Trends in the Construction and Import of New Maritime Ships
in the Sino-Soviet Bloc 1956-60.

Responsible Analyst: [REDACTED]

25X1A9a

Due Date to St/PR: 2 November 1959.

Draft report will be submitted to Acting Chief, D/I, about
8 October.

✓ f. Project 35.2750.

Estimates of Ship Construction in the USSR for 1958, 59 and
60.

Responsible Analyst: Coordinated by [REDACTED]

25X1A9a

Due Date to St/PR: 30 June 1960.

✓ g. Project 35.2751.

Material for the ABC Shipbuilding Conference.

Responsible Analysts: [REDACTED]
[REDACTED]

25X1A9a

25X1A9a

Due Date: 2 November 1959.

2. The status of Support Projects worked on during the month is as
follows:

No projects worked on during the month.

3. Changes in Estimates.

Recent developments in intelligence on Bloc shipbuilding have
not changed present estimates significantly.

4. Relationships with Other Components.

I/SH is preparing to send two representatives to the ABC Ship-
building Conference to be held in Ottawa 2-5 November 1959.

*Future
Plan*

~~SECRET~~

SECRET

SUBJECT: I/SH Monthly Report for September 1959

5. Future Plans.

Nothing to report.

6. Other Problems and Recommendations.

None.

25X1A9a



SECRET